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 Cabinet Member Report  
 Decision Makers: 

 

Cabinet Member for Climate Action, Regeneration 
and Renters 

Cabinet Member for Finance and Council Reform 

Date: 14 March 2023 

Classification: Part Exempt Appendix A & B of this report are to 
be  exempt from disclosure as (i) it contains 
information relating to the financial or business 
affairs of a particular person (including the authority 
holding that information) under paragraph 3 of 
Schedule 12A of the Local Government Act 1972, 
(ii) it contains information in respect of which a 
claim to legal professional privilege could be 
maintained in legal proceedings under paragraph 5 
of Schedule 12A of the Local Government Act 
1972; (iii) and in all the circumstances of the case, 
the public interest in maintaining the exemption 
outweighs the public interest in disclosing the 
information. 
 

Title: Balmoral Castle and Darwin House – Approval of 
the Full Business Case and the Appointment of the 
Main Contractor to Deliver Phases 2,3 and 4  

Wards Affected: Pimlico South 

Policy Context: The proposed development will collectively help to 
contribute to Westminster City Council’s (WCC) 
commitments to a Fairer Westminster, specifically:   

• Fairer Housing (Greener Affordable Housing 
to support the needs of residents and social 
care users) 

• Fairer Environment (low energy targets that 
will help contribute towards Westminster 
becoming Carbon Neutral by 2030) 
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• Fairer Communities (enable all our 
communities to share in the economic 
prosperity of the area, through protecting 
and enhancing the unique heritage of the 
neighbourhood) 

• Fairer Council (demonstrated by engaging 
residents and local stakeholders in a 
comprehensive consultation process that 
has provided the community with the 
opportunity to have a stake in the scenarios 
considered for the future of the Pub and 
Darwin House) 

  

Key Decision: Yes – Significant expenditure  

Financial Summary: The total cost of the scheme is £41.080m 
(£18.150m net) and will be funded from the 
allocated budget within HRA Business Plan. 

Report of:  Debbie Jackson, Executive Director of Growth, 
Planning and Housing. 
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1. Executive Summary 

 
1.1. As part of the Housing and Regeneration Development Programme, 

within the Housing Revenue Account (HRA), Westminster City Council 
(WCC) are seeking to appoint Wates Construction Limited (Wates) to 
redevelop the Balmoral Castle and Darwin House site. 

 
1.2. The site comprises the former Balmoral Castle public house, Darwin 

House and 23 garages (the Site). It is located adjacent to Churchill 
Gardens Estate and is part of the Churchill Gardens Conservation Area - 
bordered by Grosvenor Road to the south and Churchill Gardens Road 
to the north, directly overlooking River Thames. 

 
1.3. The scheme is being delivered in four phases: Phase 1 comprises 

demolition of the Balmoral Castle public house and 23 vacant garages, 
Phase 2 comprises 34 new homes - Community supported housing 
(CSH) (Block A), Phase 3 comprises the demolition of Darwin House 
and Phase 4 comprises 18 new homes – Affordable Intermediate Rent 
housing (Block B). 

 
1.4. This paper seeks the approval of the Full Business Case and to appoint 

Wates under a JCT Design & Build 2016 Contract.  
 

2. Recommendations 
 

2.1. That Appendix A & B of this report be exempt from disclosure as they 
involve the disclosure of information as prescribed by paragraph 3 of 
Part 1 of Schedule 12a of the Local Government Act 1972, (as 
amended), in that they contain information relating to the financial or 
business affairs of any person (including the authority). 

 
2.2. That the Cabinet Member for Finance and Council Reform in 

consultation with the Cabinet Member for Climate Action Regeneration 
and Renters and the Cabinet Member for Housing Services.  

• Approves the Balmoral Castle and Darwin House Full Business Case.  
• Approves the Contract award appointing Wates to undertake the main 

construction works.   
• Approves expenditure of £37.137m to take the scheme to practical 

completion. 
 

2.3. That the Cabinet Member for Climate Action Regeneration and Renters 
in consultation with the Cabinet Member for Finance and Council 
Reform. 
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• Delegates authority to the Executive Director of Growth Planning and 
Housing to approve and enter into any other agreements and any 
property documents including but not limited to warranties, substation 
leases, wayleaves, licences, deeds of easements, statutory agreements, 
and utilities agreements in connection with ancillary works required to 
facilitate the construction works. 

 
 

3. Reasons for Decision 
 

3.1. Following a review of the existing Darwin House accommodation and 
garages, council officers began reviewing the unique opportunity to 
improve the living accommodation for the existing Darwin House 
residents by offering modern size Community Supportive Housing (CSH) 
units whilst also providing much needed affordable housing in the city of 
Westminster.  

 
3.2. As part of the scheme, the Council is committed to ensuring that Darwin 

House residents would only be required to move once, therefore the 
project will be phased to ensure that the first phase of the project will 
build the new CSH block. This will ensure that Darwin House can remain 
in operation until the new replacement CSH building is complete. As well 
as this, the Council has committed that for any development on the site: 

• There will be a full replacement of all council homes. 
• The Council will provide the maximum possible affordable housing. 
• The Council will support all residents through any moving process. 
• Works will be phased to minimise disruption to residents. 
• All new homes will be covered by a local lettings plan, meaning local 

people will benefit from the new homes. 
• Residents will be at the heart of the development and design of the 

project. 

3.3. The proposed development, redevelopment or improvement is likely to 
contribute to achieving the promotion or improvement of the economic, 
social, or environmental well-being of the area.  

 
3.4. The Full Business Case represents the final business case stage in the 

project and reconfirms that project remains the most suitable option for 
the Council to deliver. 

 
3.5. The Full Business Case has shown that there is still a strong strategic, 

economic, commercial, financial and management case for the project to 
progress to the delivery phase. 
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3.6. Wates have now completed the detailed design and a rigorous open 
book tendering exercise has been undertaken and overseen by the 
Council’s appointed Cost Consultant (Arcadis). Wates submitted their 
final price to deliver the scheme in January 2023. This was agreed in 
February 2023. The proposed contract value is higher than originally 
anticipated due to global inflationary pressures and the overall budget 
envelope has been extended as a result. Arcadis have confirmed that 
the Contract Sum for the main works represents reasonable value for 
money. 

 
3.7. The Contract Award Report (Gate 3) has been presented to the 

procurement Commercial Gateway Review Board (CGRB) and 
endorsement has been obtained.  

 
3.8. Finance Capital Review Group (CRG) approval has been obtained for 

the project endorsing the recommendation to the Executive Director of 
Growth, Planning and Housing to recommend to the Cabinet Member to 
award the JCT Design & Build Contract to Wates for the Works.  

 
4. Background and Policy Context 

 
4.1. The site comprises the former Balmoral Castle public house, Darwin 

House and 23 WCC owned garages. It is located adjacent to Churchill 
Gardens Estate and is part of the Churchill Gardens Conservation Area - 
bordered by Grosvenor Road to the south and Churchill Gardens Road 
to the north, directly overlooking the river Thames. The former public 
house closed to the public around 2006, the land is no longer required 
for the purpose for which it is held by the council, it has remained vacant 
since and is now in a very poor state of repair. The land in which the 
public house occupies sits in the General Fund.  The current 
accommodation in Darwin House comprises small bedsits measuring 
circa 30m2. The dwellings are not sized to allow for an accessible layout 
and there is no space for a carer or family member to stay overnight. 
The garages which are now vacant and no longer in use are owned by 
WCC and were formerly let on weekly licenses. Darwin House and the 
garages are accounted for in the Housing Revenue Account (HRA).  

 
4.2. In 2021, the Cabinet Member for Finance, Property and Regeneration 

approved the Outline Business Case (OBC). 
 

4.3. Wates were appointed in October 2021 through a Pre-Construction 
Services Agreement which included the completion of the scheme 
design, additional surveys and agreement of a fixed contract sum for the 
Main Building Works. 
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4.4. Detailed Planning Consent was granted in November 2021.  

 
4.5. Wates have also been appointed in June 2022 through a Building 

Contract to demolish the Balmoral Castle Public House and vacant 
garages. This Contract has recently been extended to cover “early” 
works on site ahead of the Main Works Contract being entered into. 

 
4.6. Subject to the authority and approvals requested in this report, the 

engrossment and execution of the main works contract is due to take 
place in March 23. The Main Works are also due to commence in March 
2023.  

 
 

5. Summary of Full Business Case (FBC) 
 

5.1. This FBC has been prepared in line with HM Treasury’s Green Book 
(2022) and “Five-Case Model”. A copy is included in Appendix B – Full 
Business Case. It demonstrates that the proposed public sector 
investment: 

• Is supported by a robust case – the Strategic Case 
• Offers value for money – the Economic Case 
• Is financially affordable – the Financial Case 
• Is feasible – the Commercial Case 
• Can be delivered successfully – the Management Case 

   
Strategic Case  
 

5.2.  In 2018, WCC received a 320-signature petition from the local 
community supporting the redevelopment of the derelict Balmoral Castle 
Public House into CSH units. 

 
5.3. The development proposals will replace the former Balmoral Public 

House, Darwin House, and garages with 34 new CSH flats that follow 
HAPPI (Housing our Aging Population Panel for Innovation) standards 
and 18 Intermediate Rent apartments, much larger than the current 
provision. The scheme comprises a total of 52 units, with a net uplift in 
residential accommodation of 21 units. 

 
5.4. As part of the scheme, the Council is committed to ensuring that Darwin 

House residents will only be required to move once, ensure minimal 
disruption to the existing residents. 
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5.5. During the design development stages, the design team have ensured 
the scheme designed is environmentally conscious and energy 
efficient, exceeding the guidelines for sustainability in the London Plan. 

 
Economic Case 
 

5.6. The Economic Case assesses the potential value for money of the 
proposed project, in accordance with the HM Treasury Green Book. 

 
5.7. The key economic benefits centre on land value uplift. In addition to the 

analysis of quantifiable effects, consideration has also been given to the 
wider economic, social and environmental. 

 
5.8. The value for money analysis demonstrates that the preferred option 

results in BCR = 1.6 indicating that the project provides “acceptable” 
value for money. 

 
 

Financial Case 

5.9. A Strategic Outline Case was presented to CRG in July 2018. 
 

5.10. In December 2020, the Cabinet Member for Finance, Property and 
Regeneration approved the Outline Business Case for the development. 

 
5.11. Between December 2020 and November 2022, regular reviews of the 

scheme costs have been performed to understand the changing economic 
environment. Recent impacts such as COVID 19 and the War in Ukraine 
have led to widely reported significant increases in inflation which has 
contributed to increased volatility within the construction sector and their 
supply chains. 

 
5.12. In December 2022, an update briefing was circulated to Capital Review 

Group members. This briefing had the support of the responsible cabinet 
member and recommended utilising budget from within the HRA Business 
Plan to deliver this scheme.  

 
Commercial Case 
 
5.13. The Council’s Commercial Gateway Review Board (CGRB) approved the 

procurement strategy Gate 2 for the redevelopment of the site to progress 
with a two-stage procurement process, via a compliant framework, the 
Crown Commercial Services (CCS) Construction Works & Associated 
Services Framework (RM6088) – Lot 6.2: Residential. 
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5.14. Wates was recommended for the PCSA development works contract based 
on the tender outcome. All approvals were in line with the Council’s 
procurement code. 

 
5.15. In line with the Council’s approved Procurement Strategy at Gate 2, the first 

stage consisted of the Council appointing a Contractor based on Pre-
Construction Services Agreements to discharge the Pre-construction 
Services of progressing the design through RIBA Stage 4. The site 
enabling works conclude March 2023 in line with the main construction 
programme. 

 
5.16. Wates has progressed with the detailed design (RIBA Stage 4) with regular 

design team and project team meetings throughout the process. The Main 
Works Contract Sum has been priced using the RIBA Stage 4 design 
information. 

 
5.17. The Board of Westminster Housing Investments Limited (WHIL), trading 

name ‘Westminster Builds’, has agreed in principle to the acquisition of the 
intermediate rent units that are part of the development, subject to the 
finalisation of commercial and financial arrangements. The purchase of the 
intermediate rent units meets the WHIL business plan objectives as it 
facilitates and supports a Council led development solution for this site. It 
also enables the long-term ownership within the Council's group. 

 
Management Case 
 
5.18. The project has an established Working Group/Project Delivery Group 

within the Council. This group is responsible for the day-to-day project 
management of the project delivery. The Group focusses on their 
respective project delivery targets and report to the Project Board. 

 
5.19. WCC has engaged with the local community to inform the scheme 

proposals. A comprehensive Community Involvement Strategy was 
developed to guide and support the undertaking of all communications and 
engagement regarding the development of the site. 

 
5.20. The Communications and Engagement Plan sets out proposed strategy 

and methods to ensure key stakeholders are kept informed and reassured 
about construction work up to completion of the project. It is a live 
document and will be updated as new programme information is confirmed. 
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6. Party Wall Matters 

6.1. The only party wall notices that needs to be served is to the end of terrace 
property in Grosvenor Road next to Darwin House.  Our earlier initial land 
registry enquiries revealed that there is a leaseholder interest as well as 
the freeholder. 

6.2. Notices can only be served with a drawing showing the type and depth of 
foundation in a section. 

6.3. Notices should be served approx. 12 to 16 weeks in advance of the works 
(Piling) to provide sufficient time for party wall matters to be concluded. 

6.4. The adjoining owner has the right to request security for expenses, and 
his surveyor can ask for an advising engineer to scrutinize the design. 

 

7. Rights of Light (ROL) 

7.1. The Council have instructed specialist ROL Surveyors to undertake due 
diligence. 

7.2. The Council recognises that in respect of third-party rights of light which 
exist and to which an entitlement is proved, the Council will be liable to 
pay statutory compensation and will pursue a settlement strategy to 
ensure that any claimants receive adequate statutory compensation.  

 

8. Financial Implications 
 

8.1. The Balmoral Castle and Darwin House scheme provides a 100% affordable 
scheme of 52 new homes across two blocks. The total development cost of 
scheme delivery is £41.080m (net £18.150m) and will be funded from the 
allocated budget within the HRA Business Plan. 
 

8.2. Capital funding for the scheme of £22.931m is derived from Affordable Housing 
Fund contributions, Greater London Authority (GLA) grant and a receipt from 
the Councils wholly owned company Westminster Builds to purchase the 
intermediate rent housing.   
 

8.3. Further detail can be found in Appendix A - Financial Implications. 
 

 
9. Legal Implications 

 
9.1. This report seeks approval of Cabinet Members to: 

• The Full Business Case,  
• The award of the main building contract to Wates (the sum includes 

the cost of pre-construction services and enabling works which are 
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subsumed into this contract as well as anticipated planning value 
engineering works once Planning approvals have been received) 
and  

• the delegation to the executive Director of Growth Planning and 
Housing to approve ancillary documents. 

 
9.2. The Public Contracts Regulations 2015 (PCRs) apply to this contract 

because the total value is above the financial threshold. Contract 
award using a valid framework such as CCS RM6088 is a compliant 
procurement process under the PCRs.  

 
9.3. It is understood that a two-stage tender process was competitively 

procured via the framework with four contractors submitting an offer. 
Wates provided the most economically advantageous tender.  

 
 

9.4. The contract terms for the works will be the JCT Design and Build 2016 
terms and conditions with the Council’s standard amendments, the use 
of which is permitted by the Framework.  

 
 

9.5. Details of the contract awards must be published on Contracts Finder 
in accordance with the PCR’s and the Council’s Procurement Code. 

 
 

9.6. Under the Council’s Procurement Rules rule 4.1.3 a Cabinet Member is 
authorised to approve the award of a contract with a financial value 
over £1,500,000 following recommendation to approve from the 
appropriate Executive Leadership Team member and CGRB 
endorsement.   

 
 

9.7. Under paragraph 12.3 Chapter 3 of the Constitution, a Cabinet Member 
may delegate his/her executive functions to an officer. The delegation 
to ED (GPH) to execute ancillary documents is justified for expeditious 
execution of various documents required to effect the decision and for 
efficient use of the Member time. 

 
9.8. Under the Financial Procedure Rules there must be a Full Business 

Case for all projects with a financial value over £10 million and it must 
be signed off by a Cabinet Member. 

 
9.9. Planning - The recommendations will require (as necessary) 

examination of planning consent and related legal agreements. 
 

9.10. Disposal of the intermediate units to WHIL must be for not less than 
best consideration.  Local authorities are given powers under the Local 
Government Act 1972, subject to applicable legal constraints, to 
dispose of land in any manner they wish, including sale of their 
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freehold interest, granting a lease, or assigning any unexpired term on 
a lease, and the granting of easements. However, a disposal must be 
for the best consideration reasonably obtainable, as set out in section 
123 of the Local Government Act 1972 (except in the case of short 
tenancies), unless the Secretary of State consents to the disposal.  A 
lease granted for a term of more than seven years is not a short 
tenancy for the purposes of section 123 of the Local Government Act 
1972.  

 
9.11. If the site is held for planning purposes at the time of disposal (i.e., 

after an appropriation for planning purposes) the Council will be 
required to dispose of the intermediate units to WHIL in accordance 
with section 233(1) of the Town and Country Planning Act 1990 (TCPA 
1990).   A local authority can dispose of land appropriated for planning 
purposes to such person, in such manner and subject to such 
conditions as appear to the local authority to be expedient to secure 
one of the following: 

 
(i)The best use of that or other land and any buildings or works 
which have been, or are to be, erected, constructed or carried 
out on it (whether by the authority or by any other person). 
 
(ii)The erection, construction or carrying out on it of any 
buildings or works appearing to the authority to be needed for 
the proper planning of its area. 

 
9.12. A disposal of land by a local authority under section 233 of the TCPA 

1990 must be for the best consideration it reasonably can obtain, 
unless the Secretary of State consents to the disposal.   

 
9.13. The Secretary of State's consent is required for a disposal of land held 

for housing purposes.   If the Council disposes of the intermediate units 
to WHIL when the homes are constructed, and the land is accounted 
for in the Council’s Housing Revenue Account (HRA) it would be 
required to obtain a market price under the General Housing Consents 
2013.   Paragraph A.3.1.2 of the General Housing Consents 2013 limits 
disposals to a Council subsidiary (i.e., WHIL) to five in any financial 
year. 
 

 
10. Carbon Impact 

 
10.1. The Council has committed to achieve net zero carbon emissions from 

operations by 2030 and across the city by 2040. 
 

10.2. The Climate Emergency Action Plan includes an action to embed 
carbon impact assessments into all capital-funded project proposals, to 
maximise the climate benefit of council investments and limit new 
sources of emissions wherever possible. The project team will 
complete the CIET as part of the annual budget setting process. 
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10.3. The scheme aligns with Westminster’s City Plan - objective 7 which 

outlines WCC’s commitment to reduce carbon by minimising 
detrimental impacts from developments. Policy 36 outlines the 
Council’s aim of promoting net zero developments and the means for 
doing so. 
 

10.4. The scheme is designed to meet the AECB Building Standard. This is 
aimed at those wishing to create high-performance buildings using 
widely available technology. It is estimated that this low-risk option will 
reduce overall CO2 emissions by 70% compared to the UK average for 
buildings of each type.  

 
10.5. The scheme does not include any fossil fuel and heating will be via 

exhaust air heat pumps. 
 

10.6. WCC policy currently focuses on net zero in operation, with the 
requirement that major developments should be net zero carbon but 
where it is ‘not financially or technically viable to achieve zero-carbon 
on-site, any shortfall in carbon reduction targets should be addressed 
via off-site measures or through the provision of a carbon offset 
payment secured by legal agreement’. The policy also outlines that the 
energy hierarchy should be followed, as per the principles of the Mayor 
of London’s energy hierarchy. 

 
10.7. Wates Carbon Reduction Strategy comprises of three sections: on-site, 

embodied carbon and performance evaluation. From a construction 
standpoint wates have chosen materials specifically with reduced 
carbon levels and ensured that a large quantity of materials will be 
manufactured off-site. i.e. pre-cast columns will have less embodied 
carbon than concrete lorries. All plant and equipment are switched off 
when not in use, materials are managed efficiently so that there is 
minimal excess, and any surplus will be re-used in a different context 
where at all possible. In terms of site set up Wates use solar panel 
powered Eco-cabins and time lapse cameras which minimise the 
dependence on gas for fuel, all welfare lighting is on a sensor, fire 
points are battery powered. Wates manage travel distances to and 
from site when it comes to sub-contractor selection. Wates have a 
green travel plan which encourages people to source local labour and 
materials make them aware of public transport links wherever possible. 
The final part of Wates strategy is recording so that they can evaluate 
performance and identify areas for improvement. Wates record all 
deliveries and labour travel distances are recorded and fed into their 
internal reporting system EcoWeb. Wates performance is captured 
monthly and displayed in the welfare and the community noticeboards 
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11.  Consultation  
 

11.1. An extensive community consultation engagement campaign took 
place in the surrounding areas by members of the Council’s 
Community engagement team during the pre-planning submission 
period in 2020/21(whilst working on the planning application designs). 
 

11.2. After planning permission was achieved in November 2021, the 
Council worked with stakeholders to keep them up to date and 
informed of the works. This engagement included Darwin House 
Residents, Churchill Gardens Residents, Churchill Gardens Residents 
Association and near neighbours (including schools and businesses). 
 

11.3. In addition, the Council established a Construction Liaison Group in 
October 2021, with meetings with the CLG, project team and Wates 
colleagues taking place every 6 weeks. Group members are given 
updates regarding on site works and given the opportunity to feedback 
any suggestions or complaints they may have regarding noise, dust 
and vibration monitoring etc.  
 

11.4. Continuous, structured engagement is planned, and this will allow the 
Council to achieve its objectives throughout the build at Balmoral 
Castle and Darwin House. A local engagement presence will create an 
environment where local people will understand the aims of the 
scheme and are engaged in the ongoing construction process.  
 

11.5. By embedding an engagement team in the local community, the 
Council can build on strong relationships with key local stakeholders 
and take a proactive approach to bringing the community together. This 
will ensure that residents are well-informed of the ongoing works in the 
area and have direct access to accurate information throughout the 
build. Regular dialogue with the community will aim to ensure 
misinformation about the project is allayed, whilst providing a trusted 
channel of communication for ongoing queries. There will be 
continuous, structured, proactive communications and engagement 
throughout. 

 
11.6. The Pimlico South Ward Members have been provided a Briefing Note 

ahead of this Cabinet Member Report and no comments or concerns 
have been received. 
 

 
12.  Equalities Implications  

 
12.1. As a public sector organisation, the Council has a duty under the 

Equality Act 2010 and the associated Public Sector Equality Duty 
(PSED) to ensure that the proposals do not lead to unlawful 
discrimination (direct and indirect), and that they advance equality of 
opportunity and foster good relations between those with a protected 
characteristic and all others. An EIA is often used by public sector 
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organisations to demonstrate how this duty has been discharged. It is 
the Council’s policy that EIAs are undertaken and updated for projects 
throughout their development. 
 

12.2. The Equalities Impact Assessment (EqIA) has been considered in light 
of the development plans with an assessment on actual benefits and 
any negative impacts of the scheme throughout the development 
considered in design. The EqIA has been updated at key milestones in 
the project. 
 

12.3. The Balmoral Castle/Darwin House development will contribute to 
improvements for the Churchill Gardens Estate through a net increase 
in community supported and affordable housing, new employment 
opportunities associated with the construction, new landscaping, and 
green space.  

 
 

If you have any queries about this Report or wish to inspect any 
of the Background Papers, please contact: 

Graham Soars – Senior Development Delivery Manager, 
gsoars@westminster.gov.uk 

  

 

 

 

APPENDICES 

Appendix A – Not for Publication – Further Financial Implications 
Appendix B – Not for Publication – Full Business Case 

 

BACKGROUND PAPERS 

None.  
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For completion by the Cabinet Member for Climate Action, Regeneration and 
Renters 

Declaration of Interest 

I have <no interest to declare / to declare an interest> in respect of this report 

Signed: 

 

Date: 14/03/2023 

NAME: Councillor Matt Noble  

 
State nature of interest if any:  

 

(N.B:  If you have an interest, you should seek advice as to whether it is appropriate 
to make a decision in relation to this matter) 

For the reasons set out above, I agree the recommendation(s) in the report entitled  
 
Balmoral Castle and Darwin House – Approval of the Full Business Case and 
the Appointment of the Main Contractor to Deliver Phases 2,3 and 4 

Signed:  

 
Cabinet Member for Climate Action, Regeneration and Renters 
 
Date: 

14/03/2023 

 
If you have any additional comment which you would want actioned in connection 
with your decision you should discuss this with the report author and then set out 
your comment below before the report and this pro-forma is returned to the 
Secretariat for processing. 
 
Additional comment:  

 
If you do not wish to approve the recommendations, or wish to make an alternative 
decision, it is important that you consult the report author, the Director of Law, City 
Treasurer and, if there are resources implications, the Director of People Services 
(or their representatives) so that (1) you can be made aware of any further relevant 
considerations that you should take into account before making the decision and (2) 
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your reasons for the decision can be properly identified and recorded, as required by 
law. 
Note to Cabinet Member:  Your decision will now be published and copied to the 
Members of the relevant Policy & Scrutiny Committee. If the decision falls within the 
criteria for call-in, it will not be implemented until five working days have elapsed 
from publication to allow the Policy and Scrutiny Committee to decide whether it 
wishes to call the matter in. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For completion by the Cabinet Member for Finance and Council Reform 

Declaration of Interest 

I have <no interest to declare / to declare an interest> in respect of this report 
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Signed:  Date: 14/03/2023 

NAME: Councillor David Boothroyd  

 
State nature of interest if any:  

 

(N.B:  If you have an interest, you should seek advice as to whether it is appropriate 
to make a decision in relation to this matter) 

For the reasons set out above, I agree the recommendation(s) in the report entitled: 
 
Balmoral Castle and Darwin House – Approval of the Full Business Case and 
the Appointment of the Main Contractor to Deliver Phases 2,3 and 4 
 
Signed: 

 
 
Cabinet Member for Finance and Council Reform  
 
Date: 

14/03/2023 

 
If you have any additional comment which you would want actioned in connection 
with your decision you should discuss this with the report author and then set out 
your comment below before the report and this pro-forma is returned to the 
Secretariat for processing. 
 

Additional comment:  

 
If you do not wish to approve the recommendations, or wish to make an alternative 
decision, it is important that you consult the report author, the Director of Law, City 
Treasurer and, if there are resources implications, the Director of People Services 
(or their representatives) so that (1) you can be made aware of any further relevant 
considerations that you should take into account before making the decision and (2) 
your reasons for the decision can be properly identified and recorded, as required by 
law. 
Note to Cabinet Member:  Your decision will now be published and copied to the 
Members of the relevant Policy & Scrutiny Committee. If the decision falls within the 
criteria for call-in, it will not be implemented until five working days have elapsed 
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from publication to allow the Policy and Scrutiny Committee to decide whether it 
wishes to call the matter in. 
 


