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Note for Members: Members are reminded that Officer contacts are shown at the end of each 
report and Members are welcome to raise questions in advance of the meeting.  With regard to 
item 2, guidance on declarations of interests is included in the Code of Governance; if Members 
and Officers have any particular questions they should contact the Director of Law in advance of 
the meeting please. 

 

AGENDA 

PART 1 (IN PUBLIC)  

1.   WELCOME  

2.   DECLARATIONS OF INTEREST  

 To receive declarations by Members and Officers of the 
existence and nature of any personal or prejudicial interests in 
matters on this agenda. 
 

 

3.   MINUTES (Pages 1 - 6) 

 To approve the minutes of the meeting held on 27 March 2017. 
 

 

4.   CITY HALL REFURBISHMENT (Pages 7 - 20) 

 Report of the Executive Director, Growth, Planning and Housing. 
 

 

5.   ANY OTHER BUSINESS WHICH THE CHAIRMAN 
CONSIDERS URGENT 

 

6.   EXEMPT REPORTS UNDER THE LOCAL GOVERNMENT ACT 
1972 

 

 RECOMMENDED: That under Section 100 (A) (4) and Part 1 of 
Schedule 12A to the Local Government Act 1972 (as amended), 
the public and press be excluded from the meeting for the 
following item(s) of business because they involve the likely 
disclosure of exempt information on the grounds shown below 
and it is considered that, in all the circumstances of the case, the 
public interest in maintaining the exemption outweighs the public 
interest in disclosing the information: 
 
Item No 
 
 
7 

Grounds 
 
 
Information relating 
to the financial and 
business affairs of 
any particular person 
(including the 
authority holding the 
information). 

Para. of Part 1 of 
Schedule 12A of the Act 
 

3 

 

 



 
 

 

7.   CITY HALL REFURBISHMENT PROGRAMME – PART B 
REPORT COVERING THE FINANCIAL CASE TO SUPPORT 
THE REFURBISHMENT OF AND RECANT TO WESTMINSTER 
CITY HALL 

(Pages 21 - 88) 

 
 
Charlie Parker 
Chief Executive 
26 May 2017 
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CITY OF WESTMINSTER 

 
 

MINUTES 

 
 

Cabinet  
 

MINUTES OF PROCEEDINGS 
 
Minutes of a meeting of the Special Cabinet held on Monday 27th March, 2017, 
Rooms 5, 6 & 7 - 17th Floor, Westminster City Hall, 64 Victoria Street, London, 
SW1E 6QP. 
 
Members Present: Councillors Nickie Aiken (Chairman), Heather Acton, 
Daniel Astaire, Danny Chalkley, Antonia Cox, Robert Davis, MBE, DL, David Harvey, 
Richard Holloway, Tim Mitchell and Rachael Robathan. 
 
Apologies for Absence: Councillors Richard Beddoe and Angela Harvey. 
 
Councillor Gotz Mohindra was also in attendance. 
 
1 WELCOME 
 
1.1 The Leader welcomed everyone to the meeting. 
 
2 DECLARATIONS OF INTEREST 
 
2.1 There were no declarations. 
 
3 TRI-BOROUGH REVIEW OF SECTION 113 AGREEMENTS 
 
3.1 Charlie Parker, Chief Executive, presented the report which summarised the 

discussions that had taken place between Westminster City Council, the 
Royal Borough of Kensington and Chelsea (RBKC) and the London Borough 
of Hammersmith (LBHF) and the challenges that were faced. LBHF had 
indicated on several occasions, including the last meeting to take place 
between the respective tri-borough Council Leaders on 23 March 2017, of 
their intention to withdraw from tri-borough services for Adult Social Care, 
Children Services and Public Health. This would have significant impact in 
terms of services to residents, uncertainties for staff and financial 
considerations.  

 
3.2 Charlie Parker advised that in order to provide greater certainty, the Council 

and RBKC were proposing to serve notice to LBHF to terminate the Section 
113 agreements in respect of tri-borough Adult Social Care, Children’s 
Services and Public Health. Members were informed that 12 months’ notice to 
terminate these agreements was required and it was desirable to give notice 
to terminate within the next two days so as not to impact any further upon the 
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2017-18 financial year, and ensure a new Bi-borough arrangement was in 
place for 2018-19. Charlie Parker stated that the recommendations were 
proposed to safeguard services and staff and that if agreed, the Cabinet 
would receive regular updates on progress alongside the relevant Cabinet 
Members. There would also be additional costs incurred for the Council, 
however there were some resources available to cover the transition of costs. 
Further ongoing financial updates would be reported to Members regarding 
the impact on revenue budgets. 

 
3.3 The Leader referred to the meeting of 23 March 2017 between the Council 

Leaders of the tri-boroughs, where the Leader of LBHF had made it clear of 
his intention to withdraw from the tri-borough services partnership within the 
next 12 months. The Leader felt that the tri-borough arrangements had been a 
success to date and a strong future was in prospect, however with LBHF due 
to withdraw, it was important for the Council and RKBC to take control of the 
situation and safeguard services for residents and provide clarity to staff.  

 
3.4 Councillor Tim Mitchell, Cabinet Member for Finance and Corporate Services 

stated that the purpose of the tri-borough services to improve services and 
make savings had been achieved and savings had been made in the region of 
£14 million each year. As a result of the tri-borough arrangements, there had 
not been the need to cut back on services as severely when compared to 
other councils. Councillor Mitchell acknowledged that the costs incurred in 
terminating the Section 113 agreements with LBHF were not desirable and it 
was important to keep a record of these. He stated that every effort would be 
made to consider working with other London boroughs and possibly even 
councils outside London in future and discussions were underway, for 
example with regard to the possibility of sharing Building Control Services with 
the London Borough of Camden.  

 
3.5 Councillor Robert Davis MBE, DL, Deputy Leader and Cabinet Member for 

Business, Culture and Heritage stated that the Council was left with little 
choice in giving notice in order to protect staff and services for residents. 
Councillor Richard Holloway, Cabinet Member for Children, Families and 
Young People felt that tri-borough Children’s Services had been a success 
and it was regretful that this would no longer be possible to maintain. 
Councillor Rachael Robathan, Cabinet Member for Housing, referred to the 
five years she had held the portfolio for Adults and Public Heath where tri-
borough services in this area had proven to be successful both in terms of 
improving services and making savings, and the respective Cabinet Members 
had also worked well together. However, regretfully LBHF were certain of their 
intentions to withdraw from tri-borough services in these areas and so it was 
right to seek clarity and stability for residents. Councillor Robathan also stated 
that the Council would be willing to work with any other boroughs in the 
interests of residents. 

 
3.6 Councillor Daniel Astaire, Cabinet Member for Planning and Public Realm, 

echoed the views of Cabinet Members in expressing regret that LBHF wished 
to withdraw from some of the tri-borough services and in supporting the 
recommendations in the report. He sought views as to whether the Councils 
could be in material breach of their legal responsibilities with the intention to 
withdraw. Councillor Heather Acton, Cabinet Member for Adult Social 
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Services and Public Health, stated that tri-borough Adult Social Services and 
Public Health had proven to be effective and it was regretful that this would 
not continue. However, there were opportunities to further develop partnership 
working with the North West London boroughs. Councillor David Harvey, 
Cabinet Member for Environment, Sports and Community, expressed 
concerns about the future of tri-borough Library Services and asked whether 
the risk of losing tri-borough arrangements in this area was now greater. 

 
3.7 In reply to the issues raised by Members, Tasnim Shawkat, Director of Law, 

advised that there is unlikely to be any material breach as no action has been 
taken that cannot be remedied. In this case, matters were at a planning stage, 
and so pursuing material breach was not relevant. Tasnim Shawkat added 
that the Section 113 Agreements providing that any of the Councils can give 
12 months’ notice of its intention to terminate an agreement and giving such 
notice also removed the risk of a material breach. 

 
3.8 Charlie Parker advised that other tri-borough services, including Library 

Services, may well be impacted upon in future and the Council should be 
mindful for this. He added that there would be a wider discussion with 
Members on the future of the other tri-borough services over the next few 
months, subject to LBHF’s intentions. However, at present the termination 
only affected the three named services. 

 
3.9 The Leader emphasised that the Council was willing to work with any other 

boroughs where this was in the interest of residents and noted the partnership 
working that was already taking place with the North West London boroughs, 
whilst the Council also enjoyed a positive relationship with the Mayor of 
London. This was not a party political issue. She advised that a Cabinet 
Working Group would be put together as a result of the proposals and more 
information would be provided to Members. 

 
3.10 RESOLVED: 
 

That Cabinet: 
 
1. Noted that the London Borough of Hammersmith and Fulham (LBHF) 

has given informal notice that they wish to withdraw from a number of 
Tri-borough services including Adult Social Care, Children Services 
and Public Health.  
 

2. Noted that significant monetary savings have been achieved as a result 
of the Tri-borough project and that the financial implications of the 
decision to terminate the arrangements are likely to be considerable for 
all three Councils and this financial impact is being assessed. 

 
3. Noted that in addition to the financial savings there have been non-

cashable benefits through efficiencies, transformation and 
improvements in the quality of services, recognised nationally, as set 
out in this report. 
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4. Noted that a year’s notice is required under the Shared Services 
Agreements to terminate any tri and bi borough services but that no 
formal notice has yet been issued by LBHF.  
 

5. Noted that once notice is served it may be withdrawn only if all parties 
agree. 

 
6. Delegated authority to the Chief Executive to serve notice to terminate 

the s113 agreements for Adult Social Care, Children Services and 
Public Health.  

 
7. Delegated further authority to the Chief Executive to serve notice to 

terminate any other s113 agreements as necessary or prudent in 
conjunction with the Leader of the Council and relevant Cabinet 
Members.  
 

8. Delegated authority to the Chief Executive to take all such actions and 
all such decisions as may be necessary or prudent to manage the 
transition of services and any other matters arising whether directly or 
indirectly as a consequence of serving termination notices in respect of 
the s113 agreements in respect of Adult Social Care, Children Services 
and Public Health or any other similar agreements. 

 
9. Noted that efforts will be made to continue the sharing arrangements 

wherever possible, subject to the views of our partners, in order to 
preserve the benefits to the residents, and that the priority will be to 
maintain the high quality of services and provide staff with employment 
protection.   

 
Reasons for Decision 

 
1. Cabinet Members for Adult Social Care, Public Health and Children 

Services have recently become aware that LBHF is intending to 
terminate the current shared service arrangements for these services 
and is making alternative plans to create mono borough People 
Services in LBHF. This is evident from Mrs Redmond’s review of Adult 
Social Care Services and her conversations with Cabinet Members as 
outlined in her recent report. In a meeting with the Leaders of the Royal 
Borough of Kensington and Chelsea (RBKC) and Westminster City 
Council (WCC) on 23 March 2017, the Leader of LBHF said that it was 
his intention to serve notice within the next few months to bring to an 
end the shared service arrangements for these three services. 

 
2. However, as it is not clear exactly when the formal notice that is 

required will be served by LBHF, this is causing uncertainty and has 
the potential to have an adverse impact on service delivery. Therefore, 
RBKC and WCC wish to serve the necessary notice to terminate the 
arrangements so that there is sufficient time to make alternative plans 
and implement them by April 2018.  

 
3. Terminating the shared arrangements following the service of the 

notice will have significant financial implications and therefore it is a 
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key decision, which can only be taken by the Leader or Cabinet. The 
reason for this urgent decision is that a decision needs to be made to fit 
in with the financial year end or as close to it as possible; and to 
confirm to staff that a process of transition with a deadline has begun. 

 
3.11 The Leader advised that as there was no confidential report to consider, it 

would not be necessary to proceed to the originally proposed exempt report 
item. 

 
4 ANY OTHER BUSINESS WHICH THE CHAIRMAN CONSIDERS URGENT 
 
4.1 There was no additional business for the Cabinet to consider. 
 
 
The Meeting ended at 7.21 pm. 
 
 
 
 
 
CHAIRMAN:   DATE  
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Cabinet Report  

Meeting  Cabinet Meeting 

Date: 5th June 2017 

Classification: General Release Report 

Title: Westminster City Hall Refurbishment Programme 

Wards Affected: St James’ Ward 

Financial Summary: The financial implications are detailed in full as 

part of the Part B confidential report 

Report of:  Guy Slocombe 
Director of Property, Investments and Estates 

 
1. Recommendations 
 
 Members are asked to: 
 
1.1 Approve the award of the contract to the preferred contractor within the    

approved budget as detailed in the Part B report. 
 
1.2 Delegate authority to the Director of Property, Investment and Estates and the 
 Director of Law to award the contract and execute works. 
 
1.3 Approve the use of flexible capital receipts to fund qualifying revenue costs up 

to a value of £27.1m. 
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2. Reason for decision 

 

2.1. Approval of the recommendations contained within this report will enable the 
City Hall Refurbishment Programme to continue as planned and: 

 

 Upgrade a building that is not compliant with current environmental 
 legislation in order to support a more sustainable building in the 
 future; 

 Provide professional office accommodation more appropriate to the 
 Council discharging its responsibilities; 

 Improve the Council’s ways of working for staff by encouraging 
 modern working practices, in turn providing efficiencies and cost 
 savings for the Council; 

 Generate income from letting high quality surplus accommodation to 
 support the Council’s revenue budget; 

 Reduce the environmental footprint of the Council’s working practices; 

 Reduce energy costs associated with the building;  

 Increase staff satisfaction with their working environment; 

 Improve the quality and function of Westminster City Hall.  

 

3.  Introduction 
 

3.1. In May 2016 Cabinet considered a range of options regarding the future of 
City Hall.  They approved Option 2 (self –development) for the refurbishment 
of City Hall. Over the last twelve months Officers have: 

 

 Secured temporary accommodation at 5 The Strand and Portland House for 
decant purposes 

 Completed the decant of City Hall staff to the appropriate temporary 
accommodation 

 Completed the design for the refurbishment of City Hall 

 Completed a stage one tender for the construction works and completed the 
PCSA for the refurbishment 

 
3.2. All of the above has been completed the programme, and within the agreed 

budget. 
 

3.3. Officers have reviewed the Outline Business Case (OBC) submitted to 
Cabinet in May 2016 and have updated this to form the Full Business Case 
(FBC) which is detailed in the Confidential Part B report to Members.  
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3.4. The FBC has been approved at Gate 2 and confirms that Option 2 (self- 
development) is still the most appropriate and cost effective way to deliver the 
critical success factors listed in 2.1 above.  
 

3.5. Approval is now required to award the Building Contract in order to carry out 
the refurbishment works and allow for the recant to City Hall upon completion. 

 
3.6. There is a Full Business Case to support the City Hall Refurbishment 

Programme which contains a detailed Strategic, Economic, Financial, 
Commercial and Management case.  This information has been used as the 
basis of the Cabinet Report and Confidential Part B reports to Members. 

 
3.7. The Confidential Part B report contains information that is considered 

commercially sensitive and therefore confidential, though can be made 
available once contracts have been awarded 

 
 

4.  Executive Summary 
 

 
4.1. Since 2010, the Local Government grant from Central Government has 

reduced significantly and, as a result, Westminster City Council has faced 
substantial financial challenges. The Council will continue to face pressures 
arising from commercial, legislative, demographic and operational matters, as 
well as contractual and inflationary pressures. 

 
4.2.  It is important in this context of austerity that the Council identifies 

opportunities to generate income and save costs to ensure that it can continue 
to provide appropriate quality core services. City Hall has been identified as 
an asset that the Council should use more effectively both from a financial and 
operational perspective.  It is acknowledged that large scale investment is 
required in order to achieve this. 
 

4.3. The City Hall Refurbishment will deliver savings through reduced running 
costs and letting of surplus high quality office accommodation to generate 
income and which will deliver a modern building which provides a modern, fit 
for purpose building for councillors, staff and visitors. 

 

 

5. Strategic Context 

 

5.1. City for All is the three-year strategy (2015-2018) for Westminster City 

Council. The ambition is to promote opportunity and fairness across the city, 

set the standards for a world class city underpinned by an open, working 

partnership amongst residents, businesses and stakeholders. The City Hall 

refurbishment will support the Council’s continuing aspirations and vision. 
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6. Case for change 

 

6.1. Current status of City Hall, the City Hall building, along with its base 

mechanical and electrical systems, date back to the 1960s.  As a result, the 

maintenance has become increasingly difficult to manage and costly. The 

building was not designed for modern work styles and the number of people 

using City Hall places unmanageable demands on aging plant and 

infrastructure. Equipment failures are becoming increasingly frequent as 

significant elements are coming to the end of their life and this is seriously 

impacting customers and employees ability to use the building. City Hall 

presently fails to provide the Council with a positive corporate image. It fails to 

provide staff and Councillors with a suitable environment in which to greet 

visitors, or work effectively. As a result of the age of the building services, 

mechanical and electrical systems and plant, the windows and lifts, it provides 

an environment which regularly fails to work at capacity or to a modern 

working standard.    

 

6.2. Current letting ability of City Hall, with the current Energy Performance 

Certificate (EPC) rating for the building is between F and G, which under 

Section 49 of the Energy Act 2011 will make it unlawful for the Council to let 

accommodation in City Hall. This means at the very least, that the Council will 

need to significantly upgrade the energy efficiency of the building in order to 

continue to sub-let surplus space to third party tenants and generate income. 

While it may be possible to increase the energy efficiency rating at City Hall, 

the under capacity of the lifts, poor condition of WC’s etc. will be a hindrance 

to letting. Whilst accommodation can be let until 2018 in its present condition 

it is unlikely tenants would take the space in its existing condition except at a 

significantly discounted rent. 

 

7. The Options 

 

7.1. In line with HM Treasury guidance an options appraisal was undertaken, firstly 
with a long list of options and, having reduced the list, secondly a more 
detailed review of the short listed options. Options in relation to the scope, 
solution, delivery, implementation and funding were all reviewed against the 
objectives and critical success factors. 

 

7.2. The prerequisites for the project which informed the long list of options were 

as follows; 

 Strategic Fit: Supports the City for All strategy with a long term 

solution in the heart of the Whitehall area. This will ensure that the 
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Council is able to continue to contribute to the development of our 

unique global city. 

 Achievability: Able to be completed by the end of 2018/ early 2019. 

 VFM: (Efficiency and effectiveness for the money spent). The income 

and savings generated as a result of the investment (both financial 

and non-financial) are commensurate to the investment in to the 

project. 

 Potential affordability: Ensure it is affordable to the Council in terms 

of the capital investment 

7.3. The long list of options was presented to Cabinet and following an analysis of 
the advantages and disadvantages of the long list options a shortlist of options 
was drawn up for further consideration.  

 Option 1a: Do Nothing. Do not invest in the plant or machinery of City 
Hall 

 Option 1b: Do Minimum. Minimal refurbishment approach. Floor by 

floor and essential replacement of central plant. 

 Option 2: City Hall Refurbishment (self-develop). Full refurbishment 

of City Hall delivered by the council with full decant to temporary 

locations. 

 Option 3: Acquire new building. Acquire new building and refurbish 

City Hall. 

 Option 4: City Hall refurbishment (developer finance. Developer 

Finance) 

o Capital contribution only 
o Rent contribution only 
o Hybrid (Capital and rent contribution) 
o Joint venture 

 

7.4. The Approved Way Forward 

Officers carried out extensive analysis to determine the most appropriate 
asset management strategy which both optimises the cost efficiency (income 
and savings) and the working environment at City Hall. This ultimately 
concluded that a substantial refurbishment of City Hall provides the most cost 
and business effective solution and on the basis of that analysis the preferred 
way forward Option 2 – City Hall refurbishment (self-develop) was  approved 
by Cabinet in May 2016. 
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8. Delivery 

 

8.1. The ‘Self-develop’ option has been reviewed and remains the most favourable 

option from a commercial perspective.  Given, that a key objective of the 

project is to increase income – it was decided that the ‘self-develop’ option 

was the preferred option with the Council acknowledging the risk that will need 

to be taken.  Our marketing agents GVA have undertaken analysis of the 

rental market in London given recent political changes and continue to predict 

an increase in rental income from £42.50 per sq. ft. in 2012 to c. £85 per sq. 

ft. 

 

8.2. The building contractor has been procured via a two stage design and build 

basis under JCT Major Works form of contract via the restricted OJEU 

process. This requires a procurement exercise for a construction partner at 

1st Stage to then work under a Pre-Construction Services Agreement (PCSA) 

to complete the design of the refurbishment and provide a fixed price at the 

end of 2nd Stage. The 1st Stage tender was competed via the open market 

via OJEU with three successful bidders shortlisted from PQQ to ITT.    

 

8.3. All three bidders passed PQQ compliance requirements and demonstrated 

sufficient technical capability to be able to proceed to ITT.  

 

8.4. During the ITT all three bidders were invited to a detailed briefing session and 

multiple site visits to ensure full disclosure of the scale of the refurbishment 

and the partnership requirements from Westminster with the successful 

bidder, this includes sharing Westminster’s vision and City For All.  Stage 1 

Tenders were received 12/09/2016 and evaluated by a combined panel of 

Westminster representatives and specialists from the design team and cost 

consultants.  The contractor, ISG were recommended as preferred bidder for 

appointment under a PCSA. The Procurement Assurance Board (Gate 2) 

supported the recommendation which was then approved by the Executive 

Director of Growth Planning and Housing under previously agreed delegated 

authority.  

 

8.5. Under PCSA, the contractor, ISG completed the design for all packages (72) 

and subsequently completed all packages under the principles of the WCC 

Procurement Code 2013, this requires a minimum of three quotes to be 

sought for smaller packages and a minimum of 5 quotes for the large 

packages (where possible). In order to promote Westminster’s obligations to 

seek Best Value for Procurement all package returns were evaluated with a 

member of the appointed Cost Consultant to provide commercial assurance 

and challenge costs/returns if necessary, in addition all packages required an 

interview from the combined panel which required focus on successful 

delivery, budget and Social Value deliverables. 
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8.6. All responses over £100k were evaluated on a MEAT principle, reviewed and 

approved by WCC’s independent cost consultants Faithful & Gould and all 

package process and results subsequently reviewed by WCC Procurement 

Services to verify results. The form of contract used is JCT Major Works with 

Westminster standard amendments, including the agreed LAD’s and voluntary 

LAD’s for Social Value deliverables. 

 

8.7. The Stage 2 return was received on 28/04/2017 and subsequently reviewed 

by Procurement Assurance Board (Gate 2) on 09/05/2017 where the 

recommendation to accept the Stage 2 proposal was made to the Executive 

Director of Growth Planning and Housing to present to Cabinet for final 

approval. 

 

8.8. The appointment of the contractor, ISG will be made in Q2 2017 upon 

approval from Cabinet to enable a start on site once full vacant possession of 

City Hall has been secured.   

 

9. Required services  

 

Service Required Procurement approach 

Architecture and Design The professional team has been procured via a 

direct call off from an OJEU permissible framework 

(Scape) and appointed on an NEC3 contract. The 

appointment was approved by a Gate Panel 

(Combined Gate 1 & 2) 19 November 2015. 

Valuers from Surveyors Lambert Smith Hampton 

assured best value was achieved in accordance 

with section 123 of the Local Government Act 

1972. 

Building Contractor The building contractor has been procured on a 

two stage design and build basis under an 

appropriate JCT form of contract via the OJEU 

process. Stage 1 Tenders were received 

12/09/2016 and the Stage 2 return was received as 

expected 07/04/2017. The appointment will be 

made in Q2 2017 to enable a start on site once full 

vacant possession of City Hall has been secured.   

Temporary Accommodation The Council has acquired temporary 

accommodation for circa 1100 workstations (plus 
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associated meetings rooms etc.) at 5 Strand and 

Portland House and the majority of City Hall staff is 

now working from these locations. 

Facilities Management Westminster City Hall and the temporary decant 

space is being managed by Amey under the 

existing service agreement which covers all 

existing and future Westminster occupied property. 

With the exception of the staff canteen there is no 

planned reduction in the services provided during 

the decant but there could be an increase in the 

level of services post the refurbishment as 

commercial sub-tenants will expect/demand a 

higher quality service.  Much of the additional cost 

will recovered via the service charge. As a result of 

the refurbishment there should also be a reduction 

in the cost of unplanned repairs & maintenance 

and any defects in the newly refurbished building 

will be covered by the contractors defect liability 

period, design warranties, product guarantees and 

initial service contracts.  There will be no additional 

cost for decant to Lisson Grove. 

 

10. Decant Strategy 

10.1. The temporary decant space was required in advance of the decant from City 

Hall to enable ICT to install, commission and test services and post the 

anticipated date of practical completion to allow for programme overruns and 

or late commissioning of IT services.  Decant started on 12 March 2017 and 

will be completed on 30 May 2017. Departmental Business continuity 

champions have updated plans to take account of decant and agile working.   

The Corporate gold, silver, bronze cascade response remains in place and in 

the event of a major emergency the Borough Emergency Control Centre 

(BECC ) can be mobilised at Portland House (room 23.1), Lisson Grove 

(Mezzanine Level), 5 Strand (rooms 3.6 & 3.7).  

 

11. Benefits 

 

11.1. Financial Benefits:  Greater commerciality and income generation (see Part 
B for more information). 
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11.2. Reduced time waiting for lifts:  The lifts within the current building are not fit 
for purpose. They cause notable delays on a day to day basis for staff and 
visitors. The poor performance of the lifts results in a notable reduction in 
productivity. It takes staff a greater amount of time to reach their desks when 
they arrive in the morning, and also results in delays between meetings and at 
lunch breaks.   

 

11.3. Improvement in staff satisfaction: The building is in a poor state of repair, 
the result on staff satisfaction levels have been proven through the results of 
the Staff Survey. Post completion it is expected that staff satisfaction will 
increase, this can be measured through the staff survey. 

 

11.4. Recruitment and retention of staff:  As the Victoria area continues to 
improve, having a modern fit for purpose office in this increasingly vibrant area 
is expected to positively impact on recruitment and retention of staff. 

 

11.5. Environmental impact:  There has been a significant amount of publicity 
regarding the low air quality and poor environment of central London. 
Westminster is amongst the largest power consuming authority areas in the 
UK. The City’s power demand and carbon emissions mainly come from the 
built environment with approximately 75% from commercial buildings. 
Westminster City Council is committed to leading the way to become a more 
sustainable and liveable city, it has a reputational and leadership responsibility 
to protect and improve the environment. By improving the energy efficiency of 
the building this will not only result in savings for the Council but will have a 
positive environmental affect that will extend beyond the building. The 
refurbishment is expected to reduce carbon emissions by 45%. 

 

11.6. Local suppliers/Social Value Deliverables:  As part of the procurement the 
contractor is being asked to, as far as possible, source locally from the supply 
chain and provide a range of social value deliverables including local 
recruitment, 20 Apprentices (10 from Westminster and 10 from Greater 
London), 3 work experience placements for Westminster students, 95% of 
project waste to be diverted from landfill via reuse and recycling, 5000 cubic 
meters of water to be saved via water reduction methods.   

     
12. Letting Strategy 

 
12.1. Floors 1-10 are being and will continue to be informally marketed in advance 

of the start on site in an effort to secure a pre let.  If a pre let is not secured 
before practical completion the space will be formally marketed in the run up 
to and post practical completion 
 

12.2. The Victoria office market has increased in popularity over recent years and 
continues to grow, attracting new tenants across financial, tech and fashion 
sectors.  
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12.3. Much of the new accommodation constructed caters for large floor plate 
requirements. City Hall will offer a point of difference for tenants requiring 
5,000 – 10,000 sq ft. 
 

12.4. As the rental values continue to rise it is sensible to avoid agreeing terms too 
soon. However there will be focus on ensuring the accommodation is let in 
advance of completion of the refurbishment.  
 

12.5. The specification of the refurbishment will be homogenous across all floors 
and letting terms across two floors will be agreed to allow flexibility should the 
Council need to expand, or contract, its occupancy of City Hall. 
 

12.6. If a pre let is not secured before practical completion the space will be formally 
marketed in the run up to and post practical completion. A formal marketing 
strategy has been devised by the joint letting agents after the start on site is 
confirmed. 
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13. Risks 
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14.  Legal Implications 

 
14.1. Legal advice and assistance is being provided by external solicitors, Bond 

Dickinson LLP and the Tri-Borough Legal Team as appropriate.   
 

14.2. The programme requires the Council to secure vacant possession of City Hall 
by serving notices on a variety of tenants, enter into new leases on temporary 
accommodation, secure landlords consent for the works and rights to over sail 
adjoining property, procure and appoint a professional team and building 
contractor, secure warranties and guarantees, enter into various planning 
agreements, let surplus accommodation to various third parties and possibly 
vary various existing FM & ICT contracts. 

 
 Current Tenancies/Vacant Possession 

 
14.3. The existing sub leases contain mutual break clauses which when exercised 

will enable the Council to secure vacant possession. Bond Dickinson has 
reviewed the leases and has served valid notices at the appropriate time. The 
break notices bring the sub-tenancies to an end on 27th June 2017 which is 
when full vacant possession of City Hall will be obtained 
 

14.4. The risk of the tenant’s failure to comply with the notice is considered low. If 
one or more the tenants does not comply that would delay the start on site. If 
the start on site is delayed the building contract could be varied to include a 
soft strip of the vacant floors while full vacant possession is obtained. 

  
 New leases on Temporary Accommodation 

 
14.5. The new leases for Portland House and 5 The Strand were entered into in 

January 2017 and contain the ability for the Council to terminate the lease 
with minimum penalties, limit repairing liabilities, exclude any dilapidations 
liabilities, ensure rent & service charges are only due up to the break date.   
 

14.6. In relation to these leases, Section 120 Local Government Act 1972 provides 
a general power to acquire by agreement. A local authority may purchase for 
the purposes of their functions or for the benefit or improvement of their area 
under section 120.  

  
 
Landlord’s Consents 

 
14.7. City Hall is held on a long lease from Land Securities and so it will be 

necessary to ensure the Council & its contractors comply with the terms of 
that lease. Bond Dickinson have already reviewed the lease and identified 
consents and additional rights required in advance of a start on site. We have 
agreed the terms for a Licence for Alterations with Land Securities.  

 Professional Appointments /Building Contract/Warranties & Guarantees 
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14.8. The appointment of the professional team and the building contractor should 
be carried out in accordance with the Public Contracts Regulations 2015 and 
Westminster’s Procurement Code. External legal advice on the procurement 
process have been provided by Bond Dickinson LLP.  

 
14.9. A multi-disciplinary professional team (Faithful & Gould) has already been 

appointed on an NEC3 form of contract prepared by Bond Dickinson.  The 
Building contractor will be appointed on standard JCT Design & Build form of 
contract and Bond Dickinson has and will continue to ensure that in all 
appointments and building contracts WCC has the ability to terminate where 
appropriate, receives all necessary warranties /guarantees, that the building 
contractor is fully responsible of all aspects of the design and workmanship 
and that the insurance provisions meet the obligations under the head lease.  

  
 Planning & other Statutory Consents 
 
 
14.10.  We received planning consent for the refurbishment on 30th August 2016. 

Bond Dickinson will advise on all other relevant planning matters relating to 
the redevelopment. 

  
 New leases  
 
14.11. It is intended to sublet floors 1-10. Bond Dickinson will advise on the heads of 

terms agreed with prospective tenants and ensure the leases reflect the 
agreed heads of terms, provide for the tenant to pay rent/ service charge etc., 
contains the ability for the Council to break where agreed and complies with 
and reflects the terms of the head lease. If space is let during construction 
Bond Dickinson will also prepare and advise on agreements for lease which 
will secure the letting in advance of practical completion. Where necessary 
Bond Dickinson will also advise on Licences to Alter and ensure sub-tenants 
have adequate public liability cover and are obliged to comply with any 
buildings insurance requirements in relation to the proposed works. The Tri-
Borough Legal Team will review all leases before completion. 

  
14.12. If the Council wishes to dispose of any leases of 7 years or more it has a 

power to do so under section 123 Local Government Act 1972 provided it 
does not dispose of for less than the best consideration that can reasonably 
be obtained. 

  
 M & ICT Contracts 

 
14.13. Contracts have been varied to enable services to be extended to the 

temporary accommodation, including the management contract with Amey 
and various IT suppliers.  

 
15.  Financial Implications 

 
15.1. The full financial implications are detailed as part of the Business Case. 
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If you have any queries about this Report or wish to inspect any of the 
Background Papers please contact: Guy Slocombe – Director of Property, 
Investments and Estates gslocombe@westminster.gov.uk; tel: 020 7641 5465 

Page 20

mailto:gslocombe@westminster.gov.uk


Document is Restricted

Page 21

Agenda Item 7
By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.



This page is intentionally left blank



Document is Restricted

Page 61

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.



This page is intentionally left blank



Document is Restricted

Page 73

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.



This page is intentionally left blank



Document is Restricted

Page 87

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.



This page is intentionally left blank


	Agenda
	3 Minutes
	4 City Hall Refurbishment
	7 City Hall Refurbishment Programme – Part B Report Covering the Financial Case to Support the Refurbishment of and Recant to Westminster City Hall
	CR Appendix 1 Leasing Report JAN 2017
	CR Appendix 2 Financial Assumptions
	CR Appendix 3 WCH Risk Register


