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Cabinet Member Report  

 

Meeting or Decision 

Maker: 

Cabinet Member for Sustainability and Parking 

 

Date: 03 January 2017  

Classification: For General Release 

Title: Central London Cycle Grid: Quietway from 

Bayswater to Edgware Road - Design and 

Implementation 

Wards Affected: Bayswater, Lancaster Gate, Hyde Park 

City for All This decision contributes to the City for All initiative 

by providing safer, legible routes for people to cycle 

and improving the public realm for pedestrians in the 

City of Westminster.  

Key Decision: This report is a key decision 

Financial Summary: The estimated cost of the proposals identified in this 

report is £2,731,540, and includes £488,619 risk and 

contingency, which will be fully funded by Transport 

for London (TfL). 

The City Council has previously incurred approved 

expenditure of £73,423 fully funded by TfL in the 

previous two financial years. A further £2,658,117 is 

being funded by TfL in the 2016-17 and 2017-18 

financial years. 

Report of:  Executive Director for City Management and 

Communities 
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1. Executive Summary 

1.1 Following the launch of the Mayor of London’s Cycling Vision in 2013, the City 
Council has been working with Transport for London (TfL) and the former Cycling 
Commissioner for London on the development and implementation of the Central 
London Cycle Grid (Quietways) and Cycle Superhighways 11, 5 and 3 (E-W). 
This report focuses on Quietway from Bayswater to Edgware Road and the 
detailed designs developed following public consultations undertaken by 
Westminster City Council, which took place between 18th December 2015 and 
11th March 2016, and between 16th February 2016 and 18th March 2016. 

 
1.2 This report seeks approval to undertake design and implementation of a 

proposed Quietway cycle route from Bayswater to Edgware Road, which forms 
part of the Central London Cycle Grid in Westminster, and which is due to be 
implemented by the end of the financial year 2016/17. 

 
1.3 The Central London Cycle Grid is part of the Mayor of London’s Cycle Vision for 

London and will be fully funded by Transport for London. 

 

2. Recommendations 

2.1 That the Cabinet Member for Sustainability and Parking reaffirms the City 
Council’s support for the Quietway Bayswater to Edgware Road scheme, as part 
of the Central London Cycle Grid and agrees to it being implemented, subject to 
TfL funding.  

2.2 That approval is granted to undertake design and implementation of the 
proposed Quietway Bayswater to Edgware Road scheme, as part of the Central 
London Cycle Grid. 

2.3 That the Cabinet Member for Sustainability and Parking gives delegated authority 
to the Executive Director for City Management and Communities to agree final 
scheme proposals and to enter into any necessary legal agreements with 
Transport for London, in consultation with the Cabinet Member for Sustainability 
and Parking. 

2.4 That the Cabinet Member for Sustainability and Parking gives delegated authority 
to the Executive Director for City Management and Communities to make any 
requisite traffic regulation orders associated with the scheme. 
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2.5 That the Cabinet Member for Sustainability and Parking approve capital 

expenditure in the sum of £2,731,540 to cover the full costs of the scheme 

including initial design, detailed design, and construction. 

 

3. Reasons for Decision  
  
3.1 The proposed scheme will contribute to the Council’s City for All objectives. It is 

intended that this scheme will: 

 Provide legible and safer routes for cycle traffic. 

 Improve the public realm, pedestrian facilities and carriageway resurfacing.  

 Improve health. This will be achieved in part by encouraging more everyday 
journeys to be made by active transportation. Improvements to pedestrian 
facilities are also proposed as part of the scheme. 

 Encourage more people to cycle. This will be achieved by implementing a 
scheme suitable for all people who want to cycle in the area, particularly 
those wishing to avoid some of the busier, highly trafficked main roads.  

 Reduce CO2 emissions. This will be achieved in part by encouraging modal 
shift from private motor vehicles to bicycles.  

 Reduce overcrowding on public transport. This will be achieved in part by 
encouraging more journeys to be made by bicycle and/or by foot.  

 Provide a pedestrian link to Sussex Gardens “garden”. 
 
 
4. Background, including Policy Context 
 
4.1 One of the commitments under ‘City for All’ is ‘to invest, with our partners, in new 

public realm schemes, including walking and cycling improvements, and 
improvement of road safety. 

 
4.2 The adopted November 2013 City of Westminster City includes Policy S41 

“Pedestrian Movement and Sustainable Transport”, which confirms that 

sustainable transport options will be supported and provided for, including the 

following priorities: providing for cycling facilities as part of all new development, 

including facilities for residents, workers and visitors as appropriate; and reducing 

reliance on private motor vehicles and single person motor vehicle trips. 

4.3 One of the high level objectives within the City Council's Cycling Strategy 

(adopted in November 2014) is to create safer and more legible cycle routes, 

through working in partnership with TfL and neighbouring authorities to deliver 

the Central London Cycle Grid. 

4.4 The proposed Central London Cycle Grid has been developed by the City 

Council in discussion with neighbouring managing authorities, The Royal Parks, 
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the Canal and River Trust, the Mayor of London’s Cycling Commissioner and 

Transport for London, taking into account comments received from public 

consultation.  

 
5. Scheme Proposals 
 
5.1 The City Council supports the Mayor of London’s Vision for Cycling in London 

which was published by the Greater London Authority in March 2013. The City 

Council, in partnership with Transport for London and other local authorities, is 

supporting the delivery of the proposed Central London Cycle Grid, which 

comprises a number of Quietway cycle routes. 

5.2  A proposed Quietway cycle route from Bayswater to Edgware Road seeks to 

improve the provision for cycling along quieter streets, particularly for people 

wishing to avoid some of the busier main roads in the area. The section within 

the City of Westminster is approximately 3km in length. The streets affected by 

these proposals are Bayswater Road, Ossington Street, Palace Court, Moscow 

Road, Hereford Road, Prince’s Square, Kensington Gardens Square, Porchester 

Gardens, Porchester Terrace, Craven Hill Gardens, Craven Hill, Craven Road, 

Westbourne Terrace, Sussex Gardens, Norfolk Crescent, and Burwood Place. 

There is also an additional cycle link along Leinster Square, Hereford Road, and 

Talbot Road. 

5.3 This Quietway is intended to connect to other routes proposed on the Central 

London Cycle Grid in the City of Westminster. This Quietway will intersect with 

the proposed East-West Cycle Superhighway at Westbourne Terrace and 

proposals are being coordinated. To the west, this Quietway will extend into the 

Royal Borough of Kensington and Chelsea (RBKC). To the east, this Quietway 

will connect to a complementary cycle route from Edgware Road to Fitzrovia.  

5.4  Proposals include improvements for cycling and for pedestrians at key locations 

along the proposed alignment of this route. Wayfinding symbols on the 

carriageway are proposed along the entire route to help guide cyclists and to 

alert other road users of the presence of cyclists and Advanced Stop Line 

facilities are also proposed at several junctions. 

The design proposals for Bayswater Road, between its junctions with Kensington 

Palace Gardens and Palace Court have been undertaken by the Royal Borough 

of Kensington and Chelsea. The implementation is already underway for shared-

use footways on both the northern footway and southern footway connected by a 

new signal controlled toucan crossing for pedestrians and cyclists.  
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In Porchester Gardens, at the junction with Queensway, proposals will be 

coordinated with those being developed as part of wider public realm 

improvements along Queensway.  

In Craven Hill Gardens, improvements to the existing cycle track through to 

Leinster Gardens are proposed by dropping the cycle track to road level and 

introducing dropped kerbs for pedestrians. The design of the junction with 

Westbourne Terrace is being designed, as part of the East-West Cycle 

Superhighway. 

The Quietway will follow the alignment of the East-West Cycle Superhighway 

along Westbourne Terrace from Craven Road to Sussex Gardens. Along Sussex 

Gardens, proposals include segregated cycle facilities on both sides of the street 

to provide comfortable and safer cycling conditions. At the junction of Sussex 

Gardens and Norfolk Crescent signal controlled pedestrian crossings are 

proposed. 

In the one-way section of Norfolk Crescent, two-way cycling is proposed.  

The design of the junction of Burwood Place, Edgware Road and Harrowby 

Street is being undertaken by Transport for London and is subject to a separate 

consultation.  

5.5 A feasibility and initial design has been completed by FM Conway Ltd as part of 

the Council’s term contract for Highways and Public Realm. The initial design is 

shown on drawings 70005331-CLN-W-C-01 to C-06 and 70005331-BW LINK-C-

01 to C-02, included in Appendix B. 

 
6.  Programme 
 
6.1 It is planned to complete the detailed design and implementation of the 

Bayswater to Edgware Road Quietway by June 2017. Feasibility and design was 
completed in Spring 2016 with an aim of seeking Cabinet Member Approval to 
move for detailed design and construction as below:  

  
• Consultation – December 2015 to March 2016 
• Detailed Design (including Traffic Order consultation) – April 2016 to     
February 2017  

• Implementation – February 2017 to June 2017 
 
6.2  The programme is also subject to interdependencies and coordination with other 

schemes in the local area, including TfL’s proposals for changes to the junction 
of Edgware Road / Harrowby Street / Burwood Place as part of the Central 
London Cycle Grid. 
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7. Outstanding Issues 
 
7.1  Subject to Cabinet Member approval, the Traffic Order consultation for the 

proposals identified in this report will be progressed. The Executive Director for 
City Management and Communities will use his delegated powers to consider 
any objections received in consultation with the Cabinet Member for 
Sustainability and Parking. 

 
7.2 The Executive Director of City Management and Communities will request Tri-

Borough Legal Services to progress drafting and entering into any necessary 
wayleave agreements for any proposed wall hung lighting. 

 
7.3 TfL’s proposed changes at the junction of Edgware Road / Harrowby Street / 

Burwood Place are currently under discussion with Westminster City Council and 
local stakeholders. The Council is seeking agreement on proposals which are 
consistent with the Edgware Road Action Plan, and which will provide coherent 
provision for cycling along the route of this proposed Quietway whilst providing 
improvements for pedestrians at this busy junction along Edgware Road.  

 
7.4  Westminster City Council’s aspirations for Queensway intersect with this 

proposed Quietway. Westminster City Council will work with stakeholders to 
construct this proposed Quietway whilst safeguarding for future proposals along 
Queensway. 

 
 
8. Financial Implications 

 

8.1 Transport for London will be fully funding this scheme, as part of the Mayor of 
London’s Cycle Vision for London. The total estimated project cost is £2,731,540 
inclusive of design fees, construction costs, client costs, and risk and 
contingency allowances. The City Council has previously incurred approved 
expenditure of £73,423, which was fully funded by TfL in the previous two 
financial years. A further £2,658,117 is being funded by Transport for London in 
the 2016-17 and 2017-18 financial years. 

 
8.2 Implementation of the Quietway Bayswater to Edgware Road proposals is 

anticipated to result in a reduction in the Council’s revenue costs of £773,473. 
The maintenance costs associated with this Quietway have been calculated at 
£327,561 over 30 years. This compares to an assumed cost of £1,101,034 over 
30 years to maintain the existing public realm.  

 
 
9. Legal Implications 
 
9.1 The proposed works set out in this report are being carried out by the Council in 

its capacity as the Local Highway Authority for Westminster. 
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9.2 The Highways Act 1980 authorises the Local Highway Authority to carry out 

works to repair, maintain or replace highways, which under highways law 
includes the footway or pavement. 

 
9.3 Section 65 of the Highways Act 1980 authorises the Local Highway Authority to 

construct, in or by the side of a highway maintainable at public expense, a cycle 
track as part of the highway; and they may light any cycle track constructed by 
them under this section. 

 
9.4 The Road Traffic Regulation Act 1984 provides the Council with powers to 

regulate or restrict traffic on roads within the Borough, in the interest of safety, 
including the making of Traffic Regulation Orders. 

 
9.5 The Council confirms that, in formulating the proposals set out in this report, it 

has had regard to its public sector equality duty contained in Section 149 of the 
Equality Act 2010. 

 
9.6 The Director of Law has considered this report and is satisfied that the proposed 

works and orders fall within the Council’s statutory powers as detailed in 9.1 to 
9.4 above. 

 
 
10. Consultation 
 
10.1 Prior to the public consultation a pre-consultation meeting was held on 16th 

December 2014 inviting key stakeholders, including Councillors, local amenity 
societies, adjacent managing authorities and other interest groups, to discuss 
key issues along the route. A copy of these minutes is included in Appendix C. 

 
10.2 Stakeholder consultation has been undertaken throughout the development of 

the feasibility design. This culminated in a formal public consultation undertaken 
between 18th December 2015 and 11th March 2016. Separate public 
consultation was undertaken on an additional cycle link along Hereford Road and 
Talbot Road between 16th February 2016 and 18th March 2016. Public 
consultation sought the views of residents, visitors, business owners and other 
interested groups to comment on the development and delivery of this Quietway 
route, as part of the Central London Cycle Grid. Copies of the consultation 
reports are included in Appendix C.  

 
10.3 Further consultations were held with key stakeholders to discuss the Quietway 

proposals in more detail on the 1st of January 2016, 11th of February 2016 and 
the 4th of July 2016 and the 9th November 2016. Minutes from these meetings 
can be found in the background papers 
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10.4 Several different approaches were used during public consultation to raise 
awareness of the Central London Cycle Grid and this Quietway cycling route, in 
order try to gain a wide range of views and responses. The following methods 
were used:  

 letters were sent to stakeholders within a 100m radius along the route of 
the Quietway including residents, businesses and schools 

 emails were issued to key stakeholders 

 design proposals and a questionnaire were hosted online on Westminster 
City Council’s website - https://www.westminster.gov.uk/quietway-route-
bayswater-road-edgware-road 
https://www.westminster.gov.uk/central-london-cycle-grid-cycle-route-link-

 bayswater 

 public exhibitions were held in a local venue on Paddington Street on 16th 
January 2016 and the 20th January 2016. For Proposals along Hereford 
Road and Talbot Road, public exhibitions were held in a local venue on 
Paddington Street on 2nd March 2016 and 12th March 2016. 

 
10.5 Responses were encouraged through an online questionnaire. During public 

consultation held between 18th December 2015 and 11th March 2016, 127 
respondents completed the questionnaire. Overall, the respondents expressed 
support towards the proposals. Along the length of the route, 54% of respondents 
stated that they “strongly support” or “tend to support” the proposals, 8% of 
respondents stated that they “support some elements but not all”. 3% of 
respondents stated that they “neither support nor oppose” the proposals. 31% of 
respondents stated that they “tend to oppose” or “strongly oppose” the proposals. 
3% stated that they “don’t know”. 

 
10.6 During public consultation held between 16th February 2016 and 18th March 

2016, 37 respondents completed the questionnaire. Overall, the respondents 
expressed support towards the proposals. Overall, the respondents expressed 
support towards the proposals. Along the length of the additional cycle link from 
Hereford Road and Talbot: 71% of respondents stated that they “strongly 
support” or “tend to support” the proposals. 8% of respondents stated that they 
“support some elements but not all”. 4% of respondents stated that they “neither 
support nor oppose” the proposals. 16% of respondents stated that they “tend to 
oppose” or “strongly oppose” the proposals. 

 
10.7 Following the completion of the public consultation a number of 

recommendations have been proposed to be investigated which may result in the 
design of the Bayswater to Edgware Road Quietway being revised. These 
recommendations are included as part of the consultation report in Appendix C. 

 
10.8 Following on from the public consultation, post consultation stakeholder meetings 

and amendments made to the proposals taking on board comments; the 
following organisations and residents groups have stated their support for the 

https://www.westminster.gov.uk/quietway-route-bayswater-road-edgware-road
https://www.westminster.gov.uk/quietway-route-bayswater-road-edgware-road
https://www.westminster.gov.uk/central-london-cycle-grid-cycle-route-link-
https://www.westminster.gov.uk/central-london-cycle-grid-cycle-route-link-
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Quietway Bayswater to Edgware Road proposals, and this has been tabled in a 
report that can be found in background papers: 

o South-East Bayswater Residents Association (SEBRA) 
o Paddington BID 
o Marble Arch Partnership 
o Paddington Residents Active Concern on Transport (PRACT) 
o Hyde Park Estate Association (HPEA)  
o Hyde Park and Paddington Neighbourhood Area (HP&PNA)  
o Hyde Park Ward Members: 

 Councillor Antonia Cox 
 Councillor Jean-Paul Floru 

 
10.9 It is recommended that the results and findings from the consultation, as 

highlighted in the consultation report, are summarised and published on the City 
Council’s website. 

 
 
 

If you have any queries about this Report or wish to inspect any of the 

Background Papers  please contact: Jayne Rusbatch on 0207 641 3241 or 

email: jrusbatch@westminster.gov.uk 
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BACKGROUND PAPERS: 
 

Westminster’s City Plan: Strategic Policies 
http://transact.westminster.gov.uk/docstores/publications_store/Westminster's%20City%20Plan%20Adopt

ed%20November%202013%20FINAL%20VERSION.pdf  

Westminster Cycling Strategy 
https://www.westminster.gov.uk/cycling-strategy-0 

The Mayor of London’s Cycle Vision for London 
http://content.tfl.gov.uk/gla-mayors-cycle-vision-2013.pdf 

Meeting notes of Quietway Bayswater to Edgware Road Pre-Consultation meeting 16th 

December 2014. 

 

Meeting notes of Quietway Bayswater to Edgware Road Stakeholder meeting 11th 

February 2016. 

 

Meeting notes of Quietway Bayswater to Edgware Road Stakeholder meeting 9th 

November 2016. 

 

Report outlining local residents associations and key stakeholders comments on latest 

proposals December 2016.

http://transact.westminster.gov.uk/docstores/publications_store/Westminster's%20City%20Plan%20Adopted%20November%202013%20FINAL%20VERSION.pdf
http://transact.westminster.gov.uk/docstores/publications_store/Westminster's%20City%20Plan%20Adopted%20November%202013%20FINAL%20VERSION.pdf
https://www.westminster.gov.uk/cycling-strategy-0
http://content.tfl.gov.uk/gla-mayors-cycle-vision-2013.pdf
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For completion by the Cabinet Member for Sustainability and Parking 
 

Declaration of Interest 
 

I have <no interest to declare / to declare an interest> in respect of this report 

Signed:  Date:  

NAME: Councillor Heather Acton 

 

State nature of interest if any …………………………………………………………..…… 

………………………………………………………………………………………………….. 

(N.B:  If you have an interest you should seek advice as to whether it is appropriate to 

make a decision in relation to this matter) 

For the reasons set out above, I agree the recommendation(s) in the report entitled  

Central London Cycle Grid: Quietway from Bayswater to Edgware Road - Design 

and Implementation and reject any alternative options which are referred to but not 

recommended. 

Signed ………………………………………………………….. 

Cabinet Member for Sustainability and Parking 

Date ………………………………………………… 

If you have any additional comment which you would want actioned in connection with 
your decision you should discuss this with the report author and then set out your 
comment below before the report and this pro-forma is returned to the Secretariat for 
processing. 
 

Additional comment: 

…………………………………….…………………………………………………………………………………………………………..……………… 

…………………………………………………………………….…………………………………………………………………………………………… 

If you do not wish to approve the recommendations, or wish to make an alternative 
decision, it is important that you consult the report author, the Director of Law, Chief 
Operating Officer and, if there are resources implications, the Director of Human 
Resources (or their representatives) so that (1) you can be made aware of any further 
relevant considerations that you should take into account before making the decision 
and (2) your reasons for the decision can be properly identified and recorded, as 
required by law.
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Note to Cabinet Members:  Your decision will now be published and copied to the 
Members of the relevant Policy & Scrutiny Committee. If the decision falls within the 
criteria for call-in, it will not be implemented until five working days have elapsed from 
publication to allow the Policy and Scrutiny Committee to decide whether it wishes to 
call the matter in.  
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 Appendix A: Other Implications 

1. Resource Implications 

1.1 All costs associated with the design and implementation will be met by TfL via 
the Mayor for London’s Cycle Vision budget. 

2. Business Plan Implications 

There are no known Business Plan implications arising from this report. 

3. Risk Management Implications 

3.1 Project risks are managed by the Project Board through the Risk Register. 

4. Health and Wellbeing Impact Assessment including Health and Safety                   
Implications 

4.1 Health and Safety issues will be identified and addressed in accordance with the 
Construction, Design and Management Regulations 2015. 

4.2 The scheme will have a beneficial impact on health and well-being by improving 
accessibility and safety. The proposed scheme will improve provision for cyclists 
and pedestrians, and will help encourage more people to cycle and walk, thereby 
improving health and tackling obesity.  

4.3 Disruption during works will be carefully managed to minimise negative impacts 
such as dust and noise. 

5. Crime and Disorder Implications 

5.1 Improvements to the public lighting should help reduce anti-social incidents. 

5.2 The measures in this report are not expected to have any implications under the 
Crime and Disorder Act 1998. 

6. Impact on the Environment 

6.1 Existing materials that are taken up will be recycled wherever possible. Natural 
materials being used to implement the scheme such as granite should last in 
excess of 100 years with proper asset maintenance and no damage. 

7. Equalities Implications 

7.1 The scheme will not negatively impact those with mobility difficulties. 

8. Staffing Implications 

8.1 There are no staffing implications arising from this report. 
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9. Human Rights Implications 

9.1 There are no human rights implications arising from this report. 

10. Energy Measure Implications 

10.1 As part of the Council’s drive for energy efficiency in its street lighting provision, 
the design proposals will include for the implementation of a LED street lighting 
solution, where amendments to street lighting are required. 

11. Communications Implications 

11.1 Communication with Ward Councillors, Residents’ Associations, Amenity 

Societies, and other key stakeholders will continue throughout the development 

and design of the route. Regular meetings will also be held with the adjacent 

authority the Royal Borough of Kensington and Chelsea to ensure that the cycle 

route continues across administrative boundaries. 

11.2  Residents and businesses will be consulted prior to works commencing and as 

much notice as possible of disruption will be given. There will be statutory 

consultation on the associated traffic regulation orders. 
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Appendix B: Drawing Numbers 70005331-CLN-W-C-01 to C-06 and 

70005331-BW LINK-C-01 to C-02 

 



16 

Appendix C: Consultation Report 


